

## Timetables

### Timetable for the Review of Park Management Plans

Present background and proposals for timetable and process to Ara Tahi and Landcare Committee	Nov - Dec 01
Publicly notify intention to review all park management plans	Dec 01 & Feb 02
Carry out surveys to ascertain public views	February 02
Meet with tangata whenua and public (focus groups)	Feb-March 02
Submissions close	22 Feb 02
Compile draft network plan	April-May 02
<b>Draft network plan to Ara Tahi and Landcare Committee</b>	<b>July 02</b>
Public consultation/submission on network plan	July -September 02
Develop five park specific management plans	July 02-May 03
Meet with tangata whenua and public (focus groups)	July 02 – May 03
<b>Draft park specific plans to Ara Tahi and Landcare Committee</b>	<b>July 03</b>
Public notification of network plan and park plans	July –Sep 03
Review submissions	October 03
<b>Network plan and park specific plans to Ara Tahi and Landcare Committee</b>	<b>November 03</b>
<b>Finalised network plan and park specific plans</b>	<b>December 03</b>

### Timetable for the review of the Forest Lands

Present background and proposals for timetable and process to Ara Tahi, Utility Services and Landcare Committees	Nov- Dec 01
Establish cross-Divisional project team(s) and progress work on draft principles for management and other issues	Dec 01 – May 02
Publicly notify intention to review Management Plan	Dec 01 & Feb 02
Meet with tangata whenua and public (focus groups)	Feb-March 02
Submissions close	22 Feb 02
Compile draft Forest Lands Management Plan	April-May 02
<b>Draft Forest Lands Management Plan to Ara Tahi, Utility Services and Landcare Committees</b>	<b>July 02</b>
Public consultation/submissions on draft Plan	July -September 02
Review submissions	October 02
<b>Forest Lands Management Plan to Ara Tahi, Utility Services and Landcare Committees</b>	<b>November 02</b>
<b>Finalised Forest Lands Management Plan</b>	<b>December 02</b>