

File: TD/06/01/03

## Report 10.98

# Transport and Access Committee

Minute extract from meeting held on 16 March 2010

## Real Time Information project update

David Lewry, Major Project Team Leader, gave a *Powerpoint* presentation.

*Moved*

*(Cr Wilson/Cr Lamason)*

*That the Committee:*

1. *Receives the report.*
2. *Notes the contents of the report.*
3. *Notes that the Real-Time Information Project is running to schedule and budget.*
4. *Notes that the live element of the Pilot phase is scheduled to take place from 29 April, and forms the basis for acceptance of the system for full roll-out.*
5. *Notes that the Operator Agreement will apply initially to the Pilot phase, and be reviewed prior to the full roll-out and adoption by all operators.*
6. *Notes that the main vehicle fitting and on-street display installation programmes are due to commence in September and October 2010.*
7. *Notes that a Communications Plan, which will address the 'go-live' phase of the project, will be developed during the Pilot phase and reported back to this Committee at a later stage.*

The motion was **CARRIED**.