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Chrystalls Stopbank Upgrade

Summary of Estimated Costs Following Receipt of Tenders

STAGE 1 : DESIGN, CONSENTS, LAND PURCHASE
AND CONSTRUCTION

(REPORT PE 99.648)

1998/99
Budget
Actual
Difference

Land access negotiations, legal and survey fees etc.
13,050
7,445
5,605

Design and Consents
52,450
57,794
(5,344)

Land Purchase
18,000
0
18,000

Subtotal
$83,500
$65,239
$18,261

1999/2000

Estimated


Engineering Consultants
0
42,000
(42,000)

WRC Staff input
15,404
8,000
7,404

Contingency
0
10,000
(10,000)

Construction (incl. $30,000 contingency)
$466,496
222,007
244,489

Environmental Enhancement

20,000
(20,000)

Land access negotiations, legal and survey fees etc.
0
17,000
(17,000)

Land Purchase
0
35,000
(35,000)

Subtotal
$481,900
$354,007
$127,893

Stage 1 Total
$565,400
$419,246
$146,154

STAGE 2 : LAND PURCHASE

1999/2000

Estimated


Land access negotiations, legal and survey fees etc.
0
7,000
(7,000)

Land Purchase
0
93,000
(93,000)

Total

$100,000
($100,000)

TOTAL


Budget
Estimated
Difference

INCLUDING STAGE 2 LAND
$565,400
$519,246
$46,154

Budget Summary

1998/99 Design and Consents
$  65,500

1998/99 Asset Purchase
$  18,000

1999/2000 Construction
$481,900

